
SW 27th / Strander Boulevard Extension Phase 1, Seg 2A  August 2012 

Construction Update: 

 East shoofly completed. 

 Pond excavation complete and lined with 

quarry spalls. 

 BNSF mainline tracks relocated to west shoofly. 

 Crane mobilized. 

 Sheet pile driving completed. 

 

 Tie-back anchor installation has begun. 

 Excavation down for underpass has begun. 

 Dewatering pipe installed to new discharge 

point, and dewatering ramped back up. 

 

Construction Photos 

 

 

 

 

 

 

 

 

Quarry spall rock-lined stormwater pond. 

 

Dewatering pipe being welded/sealed together.

 

 

 

 

 

 

 

Setting a tie-back anchor to secure sheet pile as 

excavation continues down for underpass. 

Tie-back anchor drilling machine, to secure sheet pile as 

excavation continues down for underpass.

 

For more construction photos, visit the project website http://rentonwa.gov/living/default.aspx?id=8080 , where there is a 

link to more construction photos on a City Flickr webpage. 

1 2 

4 3 

http://rentonwa.gov/living/default.aspx?id=8080

